


















This presentation was funded by the European Union's Rights, Equality and Citizenship Programme (2014-2020), under grant agreement No. 776905.







# Progress in WP2: Core Intervention of the project

Mª Carmen Davó, Natalia Albaladejo & Vanesa Pérez

Rome, 5 of October 2018













### **Overview**

- 1. Development of workshops manuals
- 2. Teachers' Training Seminar in Alicante
- 3. Baseline Survey
- 4. Planification for the workshop with student





### 1. Development of Workshop Manuals







# 2. Teachers' training seminar



**DATA**: 6 september 2018

**DURATION**: One sesion (9h-17 h)

PARTICIPANTS: 25 teachers (3

from primary school)





# 2. Teachers' training seminar



High satisfaction with the training session

Excellent teachers' involvement and participation in proposed activities

Good chance to recruit proposals to improve the manual student activities





# 2. Teachers' training seminar: Main improvement proposals



To reduce images for identifying health assets

To ask only about positives aspects (images)

To include more space to answer questions about images

To refer to the assets preferably as good things





# 3. Baseline survey

	Date	Students	Total Students
AUCANIE AUCANIE	September, 21, 24, 25, 26 and october 3	123	273
Verge Wemei	Septembre, 28 October	150	









# 4. Planification for the workshop with student



	High School (P	Total Students	
2º ESO	4 classes	85	
3º ESO	2 classes	38	123





# 4. Planification for the workshop with student



#### Period of the intervention

• 2 months: from 10/16/2018 to 12/12/2018

#### Frequency

• Two weekly sessions in each group-class

### **Expand intervention sample**

From January to March 2019

